

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date:	03 October 2026
Team ID:	SWTID-2026-3636
Project Name:	Implement Client Script & UI Policy (Incident Table)
Maximum Marks:	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule for the Incident UI Policy and Client Script project:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Dynamic UI Visibility	USN-1	As a Service Desk Analyst, I want 'Resolution Code' and 'Resolution Notes' to appear only when State = 'Resolved', so that form clutter is minimized during initial logging.	3	High	Ayush
Sprint-1	Mandatory Rules	USN-2	As a Service Desk Analyst, I want 'Work Notes' and 'Assignment Group' to be mandatory for Priority 1 (Critical) tickets, ensuring full escalation tracking.	3	High	Team Member A
Sprint-1	Priority Matrix Automation	USN-3	As a Service Desk Analyst, I want Priority to auto-calculate dynamically when Impact or Urgency is changed, eliminating manual lookup errors.	5	High	Ayush
Sprint-1	Form Security & Lock	USN-4	As an Incident Manager, I want Closed incident records locked to Read-Only, preventing unauthorized historical edits.	3	High	Team Member B
Sprint-2	Interactive Guidance	USN-5	As a Service Desk Analyst, I want diagnostic prompts when selecting 'Hardware' or 'Network' categories, guiding standard troubleshooting.	5	Medium	Team Member A
Sprint-2	UI Policy Declarative Rules	USN-6	As a System Admin, I want UI policies configured declaratively without hardcoded scripts, ensuring easy ongoing maintenance.	2	Medium	Team Member B

Sprint-2	Form Submit Validation	USN-7	As an Incident Manager, I want onSubmit Client Scripts to validate caller and assigned group details before saving record payloads.	3	Medium	Ayush
Sprint-3	Cross-Browser Verification	USN-8	As a QA Lead, I want to verify client scripts and UI policies across Agent Workspace on Chrome, Edge, and Safari with zero JS errors.	3	High	Team Member A
Sprint-3	Performance Optimization	USN-9	As a System Admin, I want client-side script execution times to remain under 200ms to guarantee zero latency during high call volumes.	2	Medium	Team Member B
Sprint-4	User Acceptance & Review	USN-10	As a Product Owner, I want UAT sign-off from Service Desk leads before final release deployment to production instance.	2	High	Ayush

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	14	6 Days	05 Oct 2026	10 Oct 2026	14	10 Oct 2026
Sprint-2	10	6 Days	12 Oct 2026	17 Oct 2026	10	17 Oct 2026
Sprint-3	5	6 Days	19 Oct 2026	24 Oct 2026	5	24 Oct 2026
Sprint-4	2	6 Days	26 Oct 2026	31 Oct 2026	2	31 Oct 2026

Velocity Calculation

Velocity measures the amount of work a team can complete during a single sprint. For our team, across 4 sprints with a total of 31 completed story points over 24 working days:

- Total Story Points Delivered: 31 Points
- Total Sprints Completed: 4 Sprints (6 days per sprint)
- Average Velocity (AV) per Sprint = Total Points / Total Sprints = $31 / 4 = 7.75$ Story Points / Sprint
- Average Velocity per Day = $31 / 24 = 1.29$ Story Points / Day

Burndown Chart & Progress Explanation

A burndown chart is a graphical representation of remaining effort (work left to do) versus time across sprints. The planned ideal burn down rate decreases linearly from 31 story points to 0 story points over the 4 planned sprints.

Sprint Milestone	Ideal Remaining Points	Actual Remaining Points	Status
Sprint Start (Day 0)	31 Points	31 Points	Backlog Initialized
End of Sprint-1	23.25 Points	17 Points	Ahead of Schedule (-14 pts)
End of Sprint-2	15.5 Points	7 Points	On Track (-10 pts)
End of Sprint-3	7.75 Points	2 Points	Near Completion (-5 pts)
End of Sprint-4	0 Points	0 Points	Fully Completed (-2 pts)

References

- Agile Project Management Overview: <https://www.atlassian.com/agile/project-management>
- How to do Scrum with Jira Software: <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- Epics, Stories, and Story Points Estimation: <https://www.atlassian.com/agile/project-management/estimation>
- Burndown Charts in Agile Scrum: <https://www.atlassian.com/agile/tutorials/burndown-charts>
- Visual Paradigm Scrum Burndown Chart Guide: <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>